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Mr. Hunter Young 

Remedial Project Manager, Superfund and Emergency Management Division 

U.S. Environmental Protection Agency, Oregon Operations Office 

805 SW Broadway, Suite 500 

Portland, OR  97205‐3331 

 

Subject:  Q2 April 1–June 30, 2020 Quarterly Progress Report, Arkema Project Area 

  Administrative Settlement Agreement and Order on Consent for Remedial 

Design at the River Mile 7 West Project Area 

  U.S. EPA Region 10 CERCLA Docket No. 10‐2020‐0054 

 

Dear Mr. Young: 

 

On behalf of Legacy Site Services LLC (LSS), agent for Arkema Inc. (Arkema), this letter 

presents the quarterly progress report for work performed on the Arkema Project Area.  

This progress report is being submitted in accordance with Section 4.1 of Appendix A1, 

Arkema Statement of Work for the Administrative Settlement Agreement and Order on 

Consent for Remedial Design at the River Mile 7 West Project Area (CERCLA Docket No. 

10‐2020‐0054) entered into by Arkema and the U.S. Environmental Protection Agency 

(EPA) with an effective date of February 21, 2020. 

a) Actions that have been taken toward achieving compliance with the Settlement:   

– Submitted the draft Pre‐design Investigation (PDI) Work Plan on June 18, 2020. 

b) List of all results of validated sampling, tests, and all other data received or 

generated by Respondent Arkema to comply with the Settlement: 

– None. 

c) List of all deliverables that Respondent Arkema submitted to EPA: 

– Draft PDI Work Plan. 

d) List of all activities scheduled for the next quarter: 
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– Respond to EPA comments on the draft PDI Work Plan. 

– Initiate the pre‐design investigation field sampling in accordance with the EPA‐

approved PDI Work Plan. 

e) Information regarding percentage of completion, unresolved delays encountered or 

anticipated that may affect the future schedule for implementation of the Arkema 

RD Work, and a description of efforts made to mitigate those delays or anticipated 

delays: 

– None.    

f) List of any modifications to the work plans or other schedules that Respondent 
Arkema has proposed or that have been approved by EPA: 

– The development of the draft PDI Work Plan was delayed due to issues 

associated with the COVID‐19 pandemic.  A 4‐week extension for the draft PDI 

Work Plan submittal until June 18, 2020, was approved by EPA in an email to 

Mike Pinto of LSS on May 5, 2020. 

g) List of all activities undertaken in support of the CIP during the reporting period 

and those to be undertaken in the next quarter: 

– LSS retained April Hasson of JLA to serve as the Arkema Project Area 

Community Involvement Coordinator.  EPA has not requested any community 

involvement plan support from LSS. 

Please contact me at (503) 943‐3614 or Mike Pinto at (484) 875‐3465 if you have any 

questions or comments pertaining to this progress report. 

Sincerely, 

 

 
 

Eron Dodak, R.G. 

Senior Consultant 

 

 


